



HOME | I WANT TO... | GOVERNMENT | RESIDENTS | BUSINESS | DEPARTMENTS | VISITORS

Website Entire Site ... My ZIP Code

Public Works and Engineering > Planning and Development Services Division

Home | FAQ

Plan Check Time-Line Information

Project Number: 07042588

Description: SITEWORK AND FOUNDATION FOR FUTURE 23 STORY HIGH RISE CONDO

Address: 1717 BISSONNET ST

PLAN CHECK STATUS 10/2/2009 6:33:24 PM		
Department	Entry Description	Entry Date
PLANNING 140 - PLANNING	Review requirement identified	07/30/07
PLANNING 140 - PLANNING	Passed department/section review	07/30/07
CODE ENFORCEMENT 520 - Application/Plans Submitted	App/Plans received from applicant	07/30/07
CODE ENFORCEMENT 33L - L-COMMERCIAL	Plan check scheduled	07/31/07
PUBLIC WORKS & ENGINEERING 220 - WATER/SEWER	Review requirement identified	08/01/07
PUBLIC WORKS & ENGINEERING 120 - TRAFFIC	Review requirement identified	08/01/07
CODE ENFORCEMENT 360 - STORM DRAIN	Review requirement identified	08/01/07
CODE ENFORCEMENT 330 - STRUCTURAL P	Review requirement identified	08/01/07
CODE ENFORCEMENT 310 - ELECTRICAL	Review requirement identified	08/01/07
CODE ENFORCEMENT 320 - PLUMBING	Review requirement identified	08/01/07
PUBLIC WORKS & ENGINEERING 220 - WATER/SEWER	Did not pass dept/section review	08/01/07
CODE ENFORCEMENT 320 - PLUMBING	Did not pass dept/section review	08/07/07
CODE ENFORCEMENT 360 - STORM DRAIN	Did not pass dept/section review	08/07/07
PUBLIC WORKS & ENGINEERING 120 - TRAFFIC	Did not pass dept/section review	08/07/07
PUBLIC WORKS & ENGINEERING 120 - TRAFFIC	Did not pass dept/section review	08/08/07
CODE ENFORCEMENT 330 - STRUCTURAL P	Did not pass dept/section review	08/08/07
CODE ENFORCEMENT 310 - ELECTRICAL	Did not pass dept/section review	08/08/07
CODE ENFORCEMENT 33R - REVIEW COMPLETE - PERMIT DENIED	Correction/addition info required	08/08/07
CODE ENFORCEMENT 101 - FRONT COUNTER PICKUP BOX	Plans pending pickup	08/08/07
RETURNED TO APPLICANT 100 - APPLICANT	Plans no longer with City	08/15/07
PUBLIC WORKS & ENGINEERING		

220 - WATER/SEWER	Passed department/section review	10/26/07
CODE ENFORCEMENT 520 - Application/Plans Submitted	App/Plans received from applicant	10/30/07
PUBLIC WORKS & ENGINEERING 120 - TRAFFIC	Did not pass dept/section review	10/30/07
CODE ENFORCEMENT 310 - ELECTRICAL	Did not pass dept/section review	11/07/07
CODE ENFORCEMENT 33R - REVIEW COMPLETE - PERMIT DENIED	Correction/addition info required	11/07/07
CODE ENFORCEMENT 520 - Application/Plans Submitted	App/Plans received from applicant	03/18/08
PUBLIC WORKS & ENGINEERING 120 - TRAFFIC	Did not pass dept/section review	03/25/08
CODE ENFORCEMENT 310 - ELECTRICAL	Passed department/section review	03/26/08
CODE ENFORCEMENT 320 - PLUMBING	Passed department/section review	03/26/08
CODE ENFORCEMENT 360 - STORM DRAIN	Passed department/section review	03/26/08
CODE ENFORCEMENT 330 - STRUCTURAL P	Did not pass dept/section review	03/27/08
CODE ENFORCEMENT 33R - REVIEW COMPLETE - PERMIT DENIED	Correction/addition info required	03/27/08
CODE ENFORCEMENT 101 - FRONT COUNTER PICKUP BOX	Plans pending pickup	03/27/08
RETURNED TO APPLICANT 100 - APPLICANT	Plans no longer with City	03/27/08
CODE ENFORCEMENT 520 - Application/Plans Submitted	App/Plans received from applicant	05/21/08
CODE ENFORCEMENT 330 - STRUCTURAL P	Did not pass dept/section review	06/02/08
CODE ENFORCEMENT 33R - REVIEW COMPLETE - PERMIT DENIED	Correction/addition info required	06/02/08
PUBLIC WORKS & ENGINEERING 120 - TRAFFIC	Did not pass dept/section review	06/02/08
CODE ENFORCEMENT 101 - FRONT COUNTER PICKUP BOX	Plans pending pickup	06/03/08
RETURNED TO APPLICANT 100 - APPLICANT	Plans no longer with City	06/03/08
CODE ENFORCEMENT 520 - Application/Plans Submitted	App/Plans received from applicant	06/12/08
PUBLIC WORKS & ENGINEERING 120 - TRAFFIC	Did not pass dept/section review	06/24/08
CODE ENFORCEMENT 330 - STRUCTURAL P	Passed department/section review	06/25/08
CODE ENFORCEMENT 33R - REVIEW COMPLETE - PERMIT DENIED	Correction/addition info required	06/25/08
CODE ENFORCEMENT 101 - FRONT COUNTER PICKUP BOX	Plans pending pickup	06/25/08
RETURNED TO APPLICANT 100 - APPLICANT	Plans no longer with City	06/25/08
CODE ENFORCEMENT 520 - Application/Plans Submitted	App/Plans received from applicant	08/26/08
PUBLIC WORKS & ENGINEERING 120 - TRAFFIC	Did not pass dept/section review	09/04/08
CODE ENFORCEMENT 33R - REVIEW COMPLETE - PERMIT DENIED	Correction/addition info required	09/04/08
CODE ENFORCEMENT 101 - FRONT COUNTER PICKUP BOX	Plans pending pickup	09/04/08
RETURNED TO APPLICANT 100 - APPLICANT	Plans no longer with City	09/04/08
CODE ENFORCEMENT	App/Plans received from applicant	09/11/08

520 - Application/Plans Submitted		
PUBLIC WORKS & ENGINEERING 120 - TRAFFIC	Did not pass dept/section review	09/29/08
CODE ENFORCEMENT 33R - REVIEW COMPLETE - PERMIT DENIED	Correction/addition info required	09/29/08
CODE ENFORCEMENT 101 - FRONT COUNTER PICKUP BOX	Plans pending pickup	09/29/08
RETURNED TO APPLICANT 100 - APPLICANT	Plans no longer with City	09/29/08
CODE ENFORCEMENT 520 - Application/Plans Submitted	App/Plans received from applicant	01/30/09
PUBLIC WORKS & ENGINEERING 120 - TRAFFIC	Did not pass dept/section review	02/13/09
CODE ENFORCEMENT 33R - REVIEW COMPLETE - PERMIT DENIED	Correction/addition info required	02/13/09
CODE ENFORCEMENT 101 - FRONT COUNTER PICKUP BOX	Plans pending pickup	02/16/09
RETURNED TO APPLICANT 100 - APPLICANT	Plans no longer with City	02/17/09
CODE ENFORCEMENT 520 - Application/Plans Submitted	App/Plans received from applicant	02/27/09
PUBLIC WORKS & ENGINEERING 120 - TRAFFIC	Did not pass dept/section review	03/16/09
CODE ENFORCEMENT 33R - REVIEW COMPLETE - PERMIT DENIED	Correction/addition info required	03/17/09
CODE ENFORCEMENT 101 - FRONT COUNTER PICKUP BOX	Plans pending pickup	03/17/09
RETURNED TO APPLICANT 100 - APPLICANT	Plans no longer with City	03/17/09
CODE ENFORCEMENT 520 - Application/Plans Submitted	App/Plans received from applicant	04/07/09
PUBLIC WORKS & ENGINEERING 120 - TRAFFIC	Did not pass dept/section review	07/21/09
CODE ENFORCEMENT 33R - REVIEW COMPLETE - PERMIT DENIED	Correction/addition info required	07/22/09
CODE ENFORCEMENT 101 - FRONT COUNTER PICKUP BOX	Plans pending pickup	07/22/09
RETURNED TO APPLICANT 100 - APPLICANT	Plans no longer with City	07/22/09
CODE ENFORCEMENT 520 - Application/Plans Submitted	App/Plans received from applicant	08/04/09
PUBLIC WORKS & ENGINEERING 120 - TRAFFIC	Passed department/section review	08/21/09
CODE ENFORCEMENT 33A - REVIEW COMPLETE - PLANS APPROVED	Plans approved for permitting	08/25/09
CODE ENFORCEMENT 101 - FRONT COUNTER PICKUP BOX	Plans pending pickup	08/25/09
RETURNED TO APPLICANT 100 - APPLICANT	Plans no longer with City	08/25/09

[Back](#)